

Activity	Date
Post Timeline	7.7.21
Virtual Public Hearing (Funding Priorities)	7.23.21
Virtual EGrAMS Training and CDBG RFP Workshop	7.26.21
Issue RFP (Non-Housing Production)	7.27.21
Virtual Capacity Building Training Organizational Requirements	7.27.21
Virtual Capacity Building Training Financial Mgmt	7.28.21
Virtual Capacity Building Training Eligibility Best Practices	7.29.21
CDBG proposals due to CDA	9.3.21
Funding recommendations posted to CDA website	10.1.21
Introduction of Board Bill	10.1.21
Board Bill submitted to Mayor's Office for E&A approval	10.1.21
HUDZ Committee Meeting No. 1	10.5.21
Post Annual Action Plan for public comment	10.8.21
Board of Alderman Second Reading	10.8.21
Board of Alderman Third Reading	10.15.21
Board of Alderman Final Reading	10.29.21
Virtual Public Meeting No. 2	11.5.21
Final 2021 Annual Action Plan Submitted to HUD	11.15.21

This timeline may be amended. Please visit the CDA websited frequently for updates [www.stlouis-mo.gov/cda](http://www.stlouis-mo.gov/cda)  
Updated on 10/1/21