

City of St. Louis - Community Development Administration

CDBG Funding Cycle Timeline (2024 Program Year)

Activity	Date
Post Timeline	6/30/23
Public Hearing (Funding Priorities)	7/21/23
Issue CDBG Non-Housing Production RFP	8/7/23
Virtual RFP Overview: Timeline, Process, Eligible Applicants & Uses	8/7/23
Virtual Capacity Building Training (Best Practices: Financial Mgmt; Reporting & Recordkeeping)	8/16/23
CDBG proposals due to CDA	9/7/23
Funding recommendations posted to CDA website	10/6/23
Annual Action Plan Posted for public comment	10/6/23
Introduction of Board Bill	10/6/23
Board Bill submitted to Mayor's Office for E&A approval	10/6/23
HUDZ Committee Meeting No. 1	Week of 10/9/23
Board of Alderment Second Reading	10/13/23
Board of Aldermen Perfected Reading	10/20/23
Board of Aldermen Final Reading	10/27/23
Public Hearing No. 2 (Funding Awards)	11/8/23
Final 2023 Annual Action Plan Submitted to HUD	11/15/23

*This timeline may be amended. Please visit www.stlouis-mo.gov/cda for updates.

*All public hearings will be held in Conference Room 278 at 1520 Market Street St. Louis, MO 63103. Public hearings will also be live streamed and posted on the City of St. Louis Youtube Channel: <https://www.youtube.com/c/CityofStLouisMissouri>